

TON Services
Estimated Rollout
Schedule

<u>LOCATION</u>	<u>DATE</u>
1. Ogden, UT. 1070 West 2100 South 84401	7/12/93
2. Salt Lake City, UT. 850 West 2100 South 84119	7/12/93
3. Indianapolis, IN. 1720 West Thompson Rd. 46217	8/25/93
4. San Antonio, TX. 1815 North Foster Rd. 78244	8/25/93
5. Gary, IN. 3150 Grant St. 46408-1004	8/25/93
6. Dallas, TX. 3410 LBJ Freeway 75241	8/25/93
7. Tacoma, WA. 1501 33rd Ave. East 98424	9/01/93
8. West Memphis, TN. 3400 Service Loop 72301	9/01/93
9. Gretna, NE. 15010 South State Hwy 31 68028	9/01/93
10. Bakersfield, CA. 17047 Zachary Ave. 93308	9/01/93
11. October 1, 1993 a general rollout will install 8-12 sites per month through the balance of the year.	

Most sites will require 2 units with the TON Services configuration. A few many be increased to 3 units and a few others decreased to 1 unit. Our initial evaluation at the above 10 facilities will help us to determine what is required.

Best Available Copy

8 units

8 units

9/1/93



FAX TRANSMITTAL SHEET

TON Services Inc.
298 - 24th Street, Suite 210
Ogden, Utah 84401
801 399-0967
FAX: 801 399-2119

Best Available Copy

TO: DAN TOUGHEY
COMPANY: TOUCH FAX
FAX NUMBER: 913 599 5588

FROM: JOE KELLEY
COMPANY: TON SERVICES

* * * * *

Total number of page(s) 2 including cover.
Please call if all pages are not received.

NOTES: We will likely drop ship to all sites. We
are obviously dependent upon completion and functionality
of the units but are confident this schedule is
achievable. Please call if there are any questions